P.0. Box 1060

A Weyerhaeuser Hot Springs. Arkansas 71902

June 16, 2010

US EPA RECORDS CENTE,

I

U.S. Environmental Protection Agency — Region V
Superfund Division, Remedial Response Section #2

77 West Jackson Boulevard (SR — 6J)
Chicago, Illinois 60604 - 3590

Dear Mr. Berkoff:

Re:  Remedial Design Milestone for Reimbursement
12th Street Landfill Operable Unit No.4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As confirmed by your letter received on June 1, 2010, Weyerhaeuser has completed milestone b
of Appendix G. Weyerhaeuser requested disbursement of funds for the Remedial Design of the
12t St. Landfill. Your letter points out that some of the disbursements request did not directly
relate to the Remedial Design of the 12t St. Landfill. Costs associated with a TCRA were
included as this action modified the original design. Because the construction activity goes
beyond Remedial Design, the costs associated construction activities for the TCRA have been
deleted. From the original submittal, the following task are associated with the Remedial

Design:

Tasks performed under contract supplement No. L0300/302 included: Review of documents
relevant to 12th St. obtained through FOIA reviews at MDEQ and USEPA Region V;
identification of data gaps needed to be filled to complete the design activities; preparation of a
Health and Safety Plan for pre-design investigation activities; preparation of a draft Remedial
Design Work Plan meeting the requirements of Paragraphs 28a and 28b and Section 111, Task I
of the SOW to contain a QAPP and FSP; prepare a Quality Management Plan as required in
paragraph 27a; determine landfill capacity; and perform project management. Amount spent
for tasks associated with RMT Contract Supplement L0300/302 was $131,125. Pre-design
studies were conducted by RMT and included onsite work of boring/well installations and
surveying.

The scope of work included in RMT contract supplement L0304 was intended to develop the
technical basis for determining where aquatic (in-stream) versus terrestrial (floodplain or
upland) cleanup criteria would apply at 12th St. Landfill. Ecological habitat and river
inundation were conducted studies. River inundation studies were based on existing
topography data from the 12th St. Landfill and river stage data collected by RMT.

Tasks associated contract supplement L0305 addressed responses to EPA’s comment on the
Remedial Design Work-plan and planning activities for the pre-design investigations for the



landfill. Process of securing subcontractors and gaining access agreements was also part of this
task.

Preparation of the Remedial Design Report for the landfill was the objective of contract
supplement L1400. Development of the Preliminary Design Report was to include design for
excavating paper residuals, grading landfill, final cover installation. Design of passive gas
collection system and long term gas monitoring plan were completed. The concept of
developing the landfill into an eco-park as an alternative to long-term site closure was
addressed in this task.

Weyerhaeuser transitioned from RMT to Conestoga- Rovers and Associates, inc. (CRA) as
consultants at an estimated 90% + completion of the Remedial Design. Due to difficult financial
situation, Weyerhaeuser sought to reduce the cost to construct the landfill and proposed
alternative designs to the landfill including modifying the slope from 4H: 1V to 3H:1V and a
change to the passive gas collection system following CRA’s review of the RMT Pre-Final
Design submittal. Although sound in technical merit, both alternatives were rejected by EPA as
MDEQ could not accept modifications to the design. Additional data, paper waste strength
investigation and gas emission test, was collected for inclusion in the Remedial Design.
Remedial Design Report was completed by CRA and approved as well as the Redial Action
Work Plan.

Thiel Engineering provided a third party review of the landfill design provided by RMT and
CRA.

With the modifications of the costs for the Remedial Design, excluding activity associated with
the TCRA in the Kalamazoo River and modification of the landfill slope, the revised
reimbursement costs are $865,727.44. The letter addressed to you, dated June 1, 2010, for ease
of reading, deleted the values to the right of the decimal creating a discrepancy of $2.44 from the
value on the spreadsheet. The spreadsheet included with the June 1 submittal is again with
included with no changes from the last submittal. The narrative project description above deletes
reference to specific project costs allowing the costs to be shown by the spreadsheet. The costs
included are the same that were certified by Ms. Hillman with the last submittal. A copy of the
certification of costs and the spreadsheet are included for your convenience.

Respectfully submitted,

Richard Gay
Remediation Program Manager

Weyerhaeuser Company
Hot Springs, AR



To the best of my knowledge, after thorough review of Weyerhacuser’s documentation of costs
incurred and paid for Work performed pursuant to this Consent Decree up to the date of
milestone b (EPA approval of Remedial Design), I certity that the information contained in or
accompanying this submittal is true, accurate, and complete. I am aware that there are
significant penalties for knowingly submitting false information, including the possibility of fine
or imprisonment.

A request for reimbursement dated April 23, 2010, included design and construction costs for
work completed on the 12" St. Landfill that was subsequently made a part of the Remedial
Design of the landfill. Costs associated with this resubmission exclude costs associated with that
Time Critical Removal Action (TCRA) completed in the Kalamazoo River at and near the 12
St. Landfill.
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VP & Chief Accounting Officer



12th St. Landfill

RMT Contract Supplements
CRA 056393 L0300/302 L0500 L504 predesign L505 L506 L507 L1400 L0305 L0304 Thiel Eng. Totals

2007
Feb
Mar
April
May
May/June
June
July
Aug
Sep
Oct
Nov
Dec
Total

2008

Jan
Feb
Mar
Apr
May
June
July
Aug
Sep
Oct
Nov
Dec
Total

2009
Jan
Feb
Mar
Apr

Apr
May
Jun
Jul

Aug

29,070.03
52,552.86
34,902.69
102,017.99
3,552.66

35,043.66

5,713.32
2,187.85
5156.32
300.87
22,614.75
66,375.77

21,587.85
34,557.51
8,603.94

64,749.30

5,039.71
25,261.87
63,513.18
87,961.36
19,673.87

753.33

6,188.59

208,291.91

23,156.26
14,922.69
15,629.68

642.88

11,640.21
33,765.34

43,468.10
10,760.87

99,634.52

5,108.08
11,850.89
857.28

17,816.25

1,875.00

1,875.00

66,375.77

440,659.34



12th St. Landfill

Sep
Oct
Nov
Dec
Total

Jan
Feb
Mar
Total

2010

CRA 056393  L0300/302

L0500

RMT Contract Supplements

L504

predesign

L505

L506

L507

L1400 L0305 L0304 Thiel Eng. Totals

4,366.41
21,078.21
7,626.27
5,810.82
260,977.94 -

16,655.33
5,026.11
21,681.44
43,362.88 -

54,351.51 - - - 315,329.45

- - - - 43,362.88

$304,340.82 $§ 131,125.07

$ 48,292.36

$262,643.42 $99,634.52 $17,816.25 $1,875.00 865,727.44




A Weyerhaeuser

PO Box 1060
Hot Springs AR 71902

Mr. Michael Berkoff
Remedial Project Manager
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U.S. Environmental Protection Agency — Region V
Superfund Division, Remedial Response Section #2

77 West Jackson Boulevard (SR — 6J)

Chicago, Illinois 60604 - 3590
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